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All,
Attached please find a copy of the Quarterly Progress Report for remediation activities at the Hatco
site. Feel free to contact me if you have any questions.
Thank you,
John

John Sontag, Jr. PE
Client Account Manager

WESTON SOLUTIONS, INC.
1400 Weston Way
West Chester, PA 19380
610-701-3679 – Direct
484-678-6135 – Cell
610-344-7538 – Fax

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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WESTON SOLUTIONS, INC. 
205 CAMPUS DRIVE 
EDISON, NEW JERSEY  08837 


732‐417‐5800  FAX: 732‐417‐5801 
 


 


 
March 31, 2021 


 
 
Mr. Andy Park, Acting Chief 
Corrective Action Section  
Hazardous Waste Programs Branch 
U.S. EPA Region 2 
290 Broadway, 25th Floor 
New York, New York 10007-1866 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
  
Re: Hatco Site 


Fords, NJ 
Program Interest Number G000003943 


 
Dear Mr. Park and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 62, which covers the 
activities associated with the Hatco Site from December 1, 2020, through February 28, 2021.  The 
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005 
Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 
questions, please do not hesitate to contact me at (610) 701-3679. 
 


Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
John Sontag, Jr. 
Client Account Manager 


 
cc: S. Ferreira, (USEPA) 


A. Findley (NJDEP) 
M. Fisher – LSRP (ELM) 
R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS) 


 M. DiNinno (MCUA) 
V. Puranapanda (CHUBB) 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 
 


1. Progress Report Number:  62 


2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 


4. Reporting Period:  December 1, 2020 through February 28, 2021 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report Number 61 on December 29, 2020. By email 
dated January 8, 2021, Weston provided responses to USEPA comments on the 
progress report. Items 6.1, 6.3 and 6.8 have been expanded to note the clarifications. 


5.2 Weston provided monthly progress updates by email to the United States 
Environmental Protection Agency (USEPA) on January 8, February 4 and March 
5, 2021. 


 
6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Weston conducted recovery operations at the site using automated skimmer pumps 
and manual bailers. Total recovery through the end of this reporting period:  
 10,719 gallons of LNAPL recovered using skimmer pumps and bailers 


since March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the 


Southeast Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 


disposal during the Southeast Leg remediation. The quantity was estimated 
as follows: 1,261 tons of LNAPL-saturated soil was shipped offsite for 
disposal during the Southeast Leg remediation project. Based on field 
observations Weston made the following assumptions regarding the 
quantity of LNAPL contained within the pore volume of that soil: The 
average soil density was 1.6 tons per cubic yard and the estimated soil 
porosity was 35%. This resulted in slightly more than 50,000 gallons of pore 
space. That volume was halved to estimate a conservative volume of 
approximately 25,000 gallons of LNAPL trapped within that pore space. 


6.2 Monthly progress meetings with the Licensed Site Remediation Professional 
(LSRP). 


6.3 Evaluation of properties adjacent to the Channel D/AOC 25 area, south of Riverside 
Drive, has identified several other likely sources of contamination to AOC 25. 
Weston is working with the property owners to evaluate these conditions. Weston 
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prepared the Supplemental Sampling Plan for AOC 25 to address data gaps 
identified in the northern portion of Channel D/AOC 25. The initial soil/sediment 
sampling was conducted in August 2020.  Approximately 82 samples collected 
from 43 sample locations during the initial sampling event were compromised by 
the subcontract laboratory.  Some of the samples were delayed by the shipping 
carrier and arrived outside of the temperature preservation threshold, and some 
were analyzed outside of the method holding time due to scheduling conflicts at the 
laboratory; including some QA/QC samples that impacted multiple other samples.  
The compromised samples were recollected from December 7 through December 
10, 2020 and were analyzed by the subcontract laboratory without issue. The results 
are being evaluated for potential data gaps which will inform the scope of the next 
phase of sampling targeting deeper (>3 ft) samples predominately in the stream 
channels.  The GP12 application for the deeper sampling was approved by NJDEP 
on January 13, 2021. It is anticipated that the next phase of sampling will be 
completed in early April 2021.  


6.4 In July 2020, Weston submitted an Ecological Risk Assessment (ERA) Work Plan 
to NJDEP and EPA. The ERA Work Plan focused on developing a cleanup goal for 
BEHP in soil and sediment for the northern portion of the Channel D/AOC-25 
wetland.  NJDEP and EPA provided comments on the Work Plan to Weston on 
November 13, 2020.  Weston’s LSRP replied to USEPA and NJDEP by email dated 
December 7, 2020, requesting a meeting to discuss the comments. A conference 
call was held on February 25, 2021 with NJDEP and USEPA to discuss the 
comments on the Work Plan .  The results of the next phase of sampling, currently 
planned for April 2021, are needed to refine the scope of the ERA. 


6.5 Weston is working to complete the site‐wide cap design and to finalize plans for 
the field sampling program that is needed to determine the final cap extent. Weston 
is currently preparing a preliminary work plan to clarify the capping approach.  


6.6 An emergency permit modification to address additional streambank erosion in 
Slingtail Creek was granted by NJDEP on October 23, 2019. The permit 
modification was submitted to NJDEP on June 9, 2020. NJDEP issued the permit 
on December 2, 2020. Weston submitted mitigation plans to NJDEP on February 
26, 2021. Mitigation construction will be scheduled pending NJDEP review and 
acceptance of the plans. 


6.7 Weston has completed the remediation of Hatco-related contaminants identified in 
Woodbridge Pond sediments (Hatco AOC 24) and wetland restoration. The first 
annual wetland monitoring report was submitted on December 29, 2020. The 
Remedial Action Report and AOC-specific Response Action Outcome for AOC 24 
were submitted on January 21, 2021.    


6.8 Weston has prepared a Quality Assurance Project Plan (QAPP) addendum and 
permit modification application necessary to remove an isolated area of PCB‐
contamination identified in the wetland portion of the Crown Relocators property 
(part of Hatco AOC 23). Weston’s last progress report identified the QAPP 
Addendum using the general term “work plan.” Copies of the QAPP addendum 
were provided to regulators with the permit application on August 20, 2020. The 
permit application is currently being revised to address NJDEP comments. 
Remediation will be scheduled following NJDEP approval of the permit 
application. 
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6.9 Water was observed seeping out of the ground at the decommissioned seep 
interceptor vault system in early 2019. Iron staining was noted on the surface of the 
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected 
in the samples of water from the vault in June 2019 and February 2020. During this 
quarterly reporting period, Weston pumped out the vault on December 2 and 21, 
2020 and January 6 and 15, 2021, to prevent further seepage. Weston is working 
on plans to remove the structures associated with the vault. 


6.10 Weston is continuing preparation of the remedial action progress reports for the 
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap 
remediation projects. 


6.11 The revised draft Remedial Action Progress report for the Southeast Leg Pond Area 
Phase 1 Sample Results and Recommendations was provided to USEPA on January 
19, 2021. USEPA provided comments on February 1 and 18, 2021. Weston is 
revising the draft report and the Phase 2 sampling program plans for regulatory 
review. 


 
7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 


Period: 
7.1 Update scope and schedule for Channel D remediation. 
7.2 Implement Phase 2 sampling of the Southeast Leg Pond Area. 
7.3 Confer with USEPA to review preliminary engineering plans for site-wide capping 


of remaining contaminated soil. 
 
8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 


8.2 Weston is currently revising the planned Phase 2 sampling in response to USEPA 
and NJDEP comments received in February. The Phase 2 sampling will be 
scheduled after regulatory acceptance of the recommended program. 


8.3 Weston is currently preparing a preliminary work plan to clarify the capping 
approach. Weston will schedule a conference with USEPA when the work plan is 
ready. 


 
9. Specific Requirements to be Initiated in Next Reporting Period (March - May 2021): 


 
9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 


Lagoon Cap Remedial Action Progress Reports. 
9.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 


of remaining contaminated soil. 
9.3 Implement Phase 2 sampling of the Southeast Leg Pond Area. 
9.4 Preparations for remediation of contamination on Crown Relocations Property 


(AOC 23), pending permit approval. 
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March 31, 2021 

 
 
Mr. Andy Park, Acting Chief 
Corrective Action Section  
Hazardous Waste Programs Branch 
U.S. EPA Region 2 
290 Broadway, 25th Floor 
New York, New York 10007-1866 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
  
Re: Hatco Site 

Fords, NJ 
Program Interest Number G000003943 

 
Dear Mr. Park and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 62, which covers the 
activities associated with the Hatco Site from December 1, 2020, through February 28, 2021.  The 
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005 
Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 
questions, please do not hesitate to contact me at (610) 701-3679. 
 

Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
John Sontag, Jr. 
Client Account Manager 

 
cc: S. Ferreira, (USEPA) 

A. Findley (NJDEP) 
M. Fisher – LSRP (ELM) 
R. Ansari, L. Kirby, E. Ostapczuk (Hatco/LANXESS) 

 M. DiNinno (MCUA) 
V. Puranapanda (CHUBB) 
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PROGRESS REPORT 
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2. Site Location: Hatco Site 
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  ACE American Insurance Company 
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6. Specific Requirements Previously Initiated Which are Continuing: 

6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Weston conducted recovery operations at the site using automated skimmer pumps 
and manual bailers. Total recovery through the end of this reporting period:  
 10,719 gallons of LNAPL recovered using skimmer pumps and bailers 

since March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the 

Southeast Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 

disposal during the Southeast Leg remediation. The quantity was estimated 
as follows: 1,261 tons of LNAPL-saturated soil was shipped offsite for 
disposal during the Southeast Leg remediation project. Based on field 
observations Weston made the following assumptions regarding the 
quantity of LNAPL contained within the pore volume of that soil: The 
average soil density was 1.6 tons per cubic yard and the estimated soil 
porosity was 35%. This resulted in slightly more than 50,000 gallons of pore 
space. That volume was halved to estimate a conservative volume of 
approximately 25,000 gallons of LNAPL trapped within that pore space. 

6.2 Monthly progress meetings with the Licensed Site Remediation Professional 
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Drive, has identified several other likely sources of contamination to AOC 25. 
Weston is working with the property owners to evaluate these conditions. Weston 
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prepared the Supplemental Sampling Plan for AOC 25 to address data gaps 
identified in the northern portion of Channel D/AOC 25. The initial soil/sediment 
sampling was conducted in August 2020.  Approximately 82 samples collected 
from 43 sample locations during the initial sampling event were compromised by 
the subcontract laboratory.  Some of the samples were delayed by the shipping 
carrier and arrived outside of the temperature preservation threshold, and some 
were analyzed outside of the method holding time due to scheduling conflicts at the 
laboratory; including some QA/QC samples that impacted multiple other samples.  
The compromised samples were recollected from December 7 through December 
10, 2020 and were analyzed by the subcontract laboratory without issue. The results 
are being evaluated for potential data gaps which will inform the scope of the next 
phase of sampling targeting deeper (>3 ft) samples predominately in the stream 
channels.  The GP12 application for the deeper sampling was approved by NJDEP 
on January 13, 2021. It is anticipated that the next phase of sampling will be 
completed in early April 2021.  

6.4 In July 2020, Weston submitted an Ecological Risk Assessment (ERA) Work Plan 
to NJDEP and EPA. The ERA Work Plan focused on developing a cleanup goal for 
BEHP in soil and sediment for the northern portion of the Channel D/AOC-25 
wetland.  NJDEP and EPA provided comments on the Work Plan to Weston on 
November 13, 2020.  Weston’s LSRP replied to USEPA and NJDEP by email dated 
December 7, 2020, requesting a meeting to discuss the comments. A conference 
call was held on February 25, 2021 with NJDEP and USEPA to discuss the 
comments on the Work Plan .  The results of the next phase of sampling, currently 
planned for April 2021, are needed to refine the scope of the ERA. 

6.5 Weston is working to complete the site‐wide cap design and to finalize plans for 
the field sampling program that is needed to determine the final cap extent. Weston 
is currently preparing a preliminary work plan to clarify the capping approach.  

6.6 An emergency permit modification to address additional streambank erosion in 
Slingtail Creek was granted by NJDEP on October 23, 2019. The permit 
modification was submitted to NJDEP on June 9, 2020. NJDEP issued the permit 
on December 2, 2020. Weston submitted mitigation plans to NJDEP on February 
26, 2021. Mitigation construction will be scheduled pending NJDEP review and 
acceptance of the plans. 

6.7 Weston has completed the remediation of Hatco-related contaminants identified in 
Woodbridge Pond sediments (Hatco AOC 24) and wetland restoration. The first 
annual wetland monitoring report was submitted on December 29, 2020. The 
Remedial Action Report and AOC-specific Response Action Outcome for AOC 24 
were submitted on January 21, 2021.    

6.8 Weston has prepared a Quality Assurance Project Plan (QAPP) addendum and 
permit modification application necessary to remove an isolated area of PCB‐
contamination identified in the wetland portion of the Crown Relocators property 
(part of Hatco AOC 23). Weston’s last progress report identified the QAPP 
Addendum using the general term “work plan.” Copies of the QAPP addendum 
were provided to regulators with the permit application on August 20, 2020. The 
permit application is currently being revised to address NJDEP comments. 
Remediation will be scheduled following NJDEP approval of the permit 
application. 
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6.9 Water was observed seeping out of the ground at the decommissioned seep 
interceptor vault system in early 2019. Iron staining was noted on the surface of the 
surrounding pavement. No evidence of LNAPL or PCB exceedances were detected 
in the samples of water from the vault in June 2019 and February 2020. During this 
quarterly reporting period, Weston pumped out the vault on December 2 and 21, 
2020 and January 6 and 15, 2021, to prevent further seepage. Weston is working 
on plans to remove the structures associated with the vault. 

6.10 Weston is continuing preparation of the remedial action progress reports for the 
completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap 
remediation projects. 

6.11 The revised draft Remedial Action Progress report for the Southeast Leg Pond Area 
Phase 1 Sample Results and Recommendations was provided to USEPA on January 
19, 2021. USEPA provided comments on February 1 and 18, 2021. Weston is 
revising the draft report and the Phase 2 sampling program plans for regulatory 
review. 

 
7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 

Period: 
7.1 Update scope and schedule for Channel D remediation. 
7.2 Implement Phase 2 sampling of the Southeast Leg Pond Area. 
7.3 Confer with USEPA to review preliminary engineering plans for site-wide capping 

of remaining contaminated soil. 
 
8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 

8.2 Weston is currently revising the planned Phase 2 sampling in response to USEPA 
and NJDEP comments received in February. The Phase 2 sampling will be 
scheduled after regulatory acceptance of the recommended program. 

8.3 Weston is currently preparing a preliminary work plan to clarify the capping 
approach. Weston will schedule a conference with USEPA when the work plan is 
ready. 

 
9. Specific Requirements to be Initiated in Next Reporting Period (March - May 2021): 

 
9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 

Lagoon Cap Remedial Action Progress Reports. 
9.2 Confer with USEPA to review preliminary engineering plans for site-wide capping 

of remaining contaminated soil. 
9.3 Implement Phase 2 sampling of the Southeast Leg Pond Area. 
9.4 Preparations for remediation of contamination on Crown Relocations Property 

(AOC 23), pending permit approval. 
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